Midnite Mine Project Report,
Newmont July 9-15, 2021

PROJECT: Midnite Mine Remediation REPORT NO:  2021-16

OWNER: Newmont/Dawn Mining OPERATOR:  Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 9 — 15, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: () (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 9 — 15, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) - ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There were no incident for this week.

COMMUNITY LIAISON

e Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

e STOI Burn Ban and Hoot Owl resolution 2021-377 effective July 1, 2021 — Construction activities for
Midnite Mine may continue past the 13:00hr out-of-the woods restriction.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 14 July 2021 at 10:00;

e EPA

e Spokane Tribe of Indians

e Army Corps of Engineers (USACE)

e Dawn Mining Company (DMC)/Newmont

e WME

o AJAX

e Stantec

Meeting Action Items:
o As the EPA requested, the slide of initial Final Status gamma survey results for the South Construction
Support Zone and Pit 4 Overburden Upper Area was emailed to the EPA on 14 July.
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EPA Plan/Document Approvals:

e EPA provided verification of continued acceptability for off-site disposal of the water treatment plant
sludge on 15 July.

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 12-15 July.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 9 — 15, 2021, the following activities were conducted:

Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP), the Pit 4 Overburden Pile and the South Construction Support Zone
(CSZ). Newmont placed these materials in the Pit 4 Waste Containment Area (WCA).

Newmont extended the west Infiltration Collectors in Pit 4.

Newmont installed a section on the Pit 4 Dewatering Risers.

SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel, Liner Bedding and Geomembrane Bedding Material. Newmont hauled these
materials to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel, Liner Bedding, and Geomembrane Bedding Material submitted to Budinger and
Associates for gradation analysis. The sample of Liner Bedding material did not meet project
specifications. Stantec is currently evaluating the liner bedding material represented by the sample.
Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 9 July. Visible dust from the crushing operation conformed with project requirements.
Newmont welded 10-inch HDPE pipe for the Pit 3 dewatering system.

WME and Nile Environmental performed the final status gamma survey of the upper Pit 4 Overburden
Pile and to extend the South Construction Support Zone survey area to the toe of the SWRP.

Hi-Tech Rockfall scaled the walls of Pit 3 outside the areas protected by wire mesh drapery and
attenuator systems.

Newmont and Electrotech Solutions continued commissioning of the South Pond Pump Station.

Halme Construction installed the effluent pipeline between Stations 14+63 and 34+55.

Halme Construction continued clearing and grubbing the effluent pipeline alignment along the New
Access Road and Blue Creek Road.

Halme Construction continued hauling bedding material for the effluent pipeline and staging the material
along the New Access Road.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of y
Production | Volume' | Planned | Production | Volume' Planned Com;Iete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 50,876 284% 365,697 555,548 152% 73%
HSWRP 1,511 0 0% 28,534 2,828 10% 4%
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of Y
Production | Volume' | Planned | Production | Volume' Planned Como lete
(yd?) (yd?) (ye?) (ye?) P

Pit 4 11,760 11,004 94% 138,880 308,756 222% 92%
Overburden
CSZ Cleanup 417 2,044 491% 750 28,700 3827% 574%
Total 31,607 63,924 202% 533,861 895,832 168% 77%
Aggregate Production?
Drain Gravel 8,500 9,027 106% 132,600 100,516 76% 33%
Liner Bedding 0 800 - 9,250 9,414 102% 102%
g‘eeggi"fgmbra”e 8,500 8,424 99% 132,600 | 103,566 78% 27%
Total 17,000 18,251 107% 274,450 213,496 78% 31%

1 - Truck load assumed to be 27 yd®
2 — Aggregate production volumes adjusted for volume surveyed on 30 Jun 2021.

Stormwater Pollution Prevention Plan (SWPPP)

¢ Halme Construction continued to install silt fence as needed along between West End Road and Blue
Creek Road and along Blue Creek Road.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
¢ Halme Construction mobilized an excavator, a dozer, and a water truck.

The following equipment was demobilized from the Site during this reporting period.
¢ Halme Construction demobilized a dozer.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e Pipe bedding material for effluent pipeline.
e Coir Mat erosion control blanket

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

Eight dust monitors operated on site at the locations and for the time intervals listed in Table 2 below. There were
three exceedance events above the TSP action level (>260 ug/m3) during this time-period. The first event was on
Monday (7/12/2021) at sampler ES-7 and was due to dry, dusty site conditions. TSP concentrations ranged from
265 to 293 ug/m3 and lasted for approximately 45 minutes. The second event started on Tuesday (7/13/2021)
and continued through Wednesday (7/15/2021) for all samplers and was due to smoke from local area and
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regional fires. The third event occurred on Thursday (7/15/2021) at sampler ES-7 and was attributed to dust from
the crushing and screening operations at the HSWRP. The TSP concentration peaked at 262 ug/m?3 and lasted
for approximately 5 minutes. Both of the two mine site water trucks (4,000 and 9,000 gallon capacity) and the
effluent pipeline water tuck (4,000 gallon capacity) were utilized as needed for dust suppression.

Table 2 - TSP Dust Monitoring Locations during reporting period July 9 — 15, 2021

Status
[Monitor ID Location Description Start Date c - 4
) c (] >
= c| S| 2]| <
tlolaolsS|e|S |
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N| E | E |D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N| E | E [D/N
ES-3 (stationary) | Midnite Mine West Boundary 03/23/21 | D/N D/N| E | E |DIN
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | DIN D/N| E | E |DIN
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/IN| E | E [D/N
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N| E | E |D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/IN| E | E [D/N
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | D/IN DIN| E | E |DIN
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNSs), Non-Compliance Notifications (NCNs), Requests for Information (RFls), Submittals, and Other Iltems
received during this time-period are shown in the table below:

CQA Documentation
CQC-CQA Field Acceptance Forms

Acceptance Title CQC-CQA Issue Date
No.
2021-13 West Infiltration Collection Channel (WICS) — Finger Drain 2 (Section
11) Subgrade Inspection
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
Mine Site
Summary Report
Dewatering well pump test was conducted Received by CQA on
on Friday (5/28/2021). 7/14/2021 — Stantec to
Forward to the EPA

EPA Comments — Provide a summary
report of findings with a final plan for EPA TBD
dewatering. If dewatering is necessary,
include a schedule for dewatering.
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2021-02 Modifications to Pit 3 Underdrain and 6/8/2021 EPA Approval
Dewatering Sumps 7/13/2021
Mine Site
Stantec to provide
Stantec to Prepare Response to EPA responses to EPA’s
Comments (EPA to send any additional previous comments
comments by 7/15/2021).
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
None
Project RFis
CQA/EPA Response
RFI No. Title CQC Submittal Date | Date(s)
HC-2021-05 Use of Low-Pressure Air Test Instead of 6/7/2021 CQA - 7/1/2021
Hydrostatic Test EPA Approval
Effluent Pipeline Received 7/15/2021
with Caveats:
Engineer’s Response Received 6/17/2021 6/17/2021 1. Follow ASTM
F1417-11a
2. For Gravity
Pipeline Only
HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA - 7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021
EPA Comments Received 7/14/2021 —
Stantec Preparing Responses
HC-2021-07 Alignment Offset Variance Request for Area 6/17/2021 CQA - 7/6/2021
South of West End Road EPA Approval
Effluent Pipeline Received 7/13/2021
Design Engineer’s Response Received
6/29/2021
HC-2021-08 Use of Native Materials for Bedding Source 6/29/2021 CQA —7/14/2021
Effluent Pipeline EPA - TBD
Waiting for Response Based on Input by
STOI - Brian Crossley on Site Tuesday
(7/6/2021) — Stantec to Prepare Response
based on Results of the Site Walk
2021-05 June 2, 2021 Liner Bedding Gradation Test 716/2021 CQA - 7/13/2021
Results EPA - TBD
Mine Site
Submittals
Submittal No. | Title CQC Submittal Date | CQA/EPA Response
Date(s)
HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA - TBD

EPA returned with Comments — Discuss
with EPA — Sherm to Review for
Resolution

Halme to apply for the EPA Tier 1
Qualified Plan and Resubmit
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HC-02593-01.1 | Engineered Manhole Drawings 6/15/2021 CQA - 7/1/2021

Effluent Pipeline EPA Approval
Received 7/10/2021

Stantec Received: Stamped Structural
Calculations, Manufacturer’s Certs and
Traffic-Rated Concrete Pad Design on
6/23/2021 and approved with comments
on 6/28/2021

HC-02200-01.1 | Gradation Samples for Top/Base Course 6/17/2021 CQA - 6/21/2021
Effluent Pipeline EPA Approval

Received 7/13/2021

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA - TBD
Repairs EPA - TBD
Mine Site
Waiting for Additional Data from NW
Linings- 7/16/2021

HC-02593-01.1 | Rings and Lids for Manholes 6/24/2021 CQA - TBD
Effluent Pipeline EPA - TBD
On Hold — Waiting for New Design on
Rings and Lids

HC-02200-03.2 | Native Screen Bedding Sample Analysis 6/24/2021 CQA - TBD
Effluent Pipeline EPA - TBD
Gradation Under Review by Design
Engineer — Rejected as Out-of-Spec. for
Bedding Material
Material to be Used as Trench Backfill -
Waiting for Proctor Curve

02970-08 Temporary Erosion Seed Mix as Installed on 7/6/2021 CQA - TBD
June 30, 2021 EPA - TBD
Mine Site

01300-05 South Pond Vibrating Wire Piezometer — 7/7/2021 CQA-TBD
Product Sheets and Calibration Certs. EPA - TBD
Mine Site

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA - TBD
through July 1, 2021 EPA - TBD
Mine Site

HC-02200-04 Bedding Sand Gradation Analysis (Inland 7/8/2021 CQA - 7/9/2021
NW Material) EPA Approval
Effluent Pipeline Received 7/12/2021

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the
2021 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.
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Preparatory Inspections / Meetings
e FSS Briefing for SCSZ (second FSS) and Upper Overburden Pile

Initial Phase Inspections
o Effluent Pipeline — Ongoing equipment mobilizations
Follow-up Phase and Ongoing Inspections
e Second South CSZ FSS Conducted
e Upper Overburden Pile FSS Conducted
¢ Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile and South CSZ materials placed - no restrictions on placement.
e Pit 3 Dewatering Pipe — Pipe welds/reports for 10-inch DR11 HDPE Pipe
e Dust Monitoring System — Tracking site-wide alerts and alarms
e Effluent Pipeline — Trenching, bedding and backfill
o Effluent Pipeline — BMPs along Blue Creek Road for temporary road reconstruction
e WICS — Subgrade Inspections
e South Pond Commissioning Checks
o Dewatering Risers — Riser pipe extensions installed (UDS @ 300 ft. total and WRDS @ 260 ft. total)

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure p — Effluent Pipeline — Budinger and Associates technician performing nuclear density test on trench backfill.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead Data Date: 16-Jul-21

Print Date: 16-Jul-21

17-1220

18-1040
18-1150

19-1060

20-1050
20-1060
20-1070

26-3070
26-3090
26-3080
26-3120
26-3130
26-3360
26-3370
26-3140
26-3380
26-3150
26-3250
26-3390
26-1730
26-1740
26-1780

27-1000

19. Initiate © Borrow Area Development

Excavate and Haul Pit 4 Overburden middle section

Support South Pond Pumping Station Construction and Commisior

Commission the South Pond

Construct monitoring wells in () (6) Borrow (Jul/Aug)

Haul Crushing and Screening Rejects Material to Pit#4
Produce Geomembrane Bedding for Pit#4
Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap

Erosion Control BMP's & Site Controls

Material Staging & Pipe Fusing

Clearing & Grubbing

Install MH at STA 34+55

Progress to STA 50+00

18" Culvert Installation at West End Approach
Roadway Subgrade Prep

Progress to STA 66+00

Ditch Shaping and Grading

Progress to STA 86+00

Culvert #1 (* STA 74+75)

Crushed Aggregate Base Course

Develop Construction Plans for Discharge system line
Develop WTP Construction Work Plans for Approval
Effluent Line HDPE Pipe and Materials Purchase and Delivery

27. Produce drain rock and other materials necessary for the sub-waste liner

Produce Drain Gravel for Pit 3

21d | 82%

11d = 50%
11d = 50%

! 09-Aug-21 | 23-Aug-21 |

11d = 0%

107d = 4%
107d ' 27%
112d = 27%

11d = 50%
26d = 30%
6d | 55%
3d | 80%
d 0%
1d 0%
5d | 0%
6d = 0%
44 @ 0%
7d 0%
1d 0%
d 0%
30d 0%
30d 0%

40 0%

108d  33%

12-May-21 A

23-Apr-21 A
09-Jul-21 A

09-Aug-21

29-Mar-21 A
29-Mar-21 A

Activity ID [Activity Name RD | % Start Finish Jur 1 Jur18 Ju25 Aug 01 Aug 08
CaiizEe Fri | Sat [ Sun [ Mon | Tue [Wed| Thr | Fri | Sat | Sun [ Mon [ Tue [Wed| Thr | Fri | Sat | Sun [ Mon [ Tue [Wed | Thr | Fri | Sat [ Sun [ Mon [ Tue |Wed | Thr | Fri | Sat [ Sun [ Mon | Tue |Wed| Thr
17. Excavation and placement of materials into Pit #4 100d 29-Mar-21 A| 05-May-22
| 17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pitf | 100d ~ 60%  29-Mar-21 A 05-May-2) — A e e e

13-Aug-21

18. Complete Repair of South Pond ! 23-Apr-21A | 30-Jul-21

30-Jul-21
30-Jul-21

23-Aug-21

20. Haul and place Cover material over the Pit#4 WCA 112d ! 23-May-22

16-May-22
16-May-22

29-Mar-21 A’ 23-May-22

07-Jun-21 A
07-Jun-21 A
18-Jun-21 A
15-Jul-21 A
20-Jul-21
26-Jul-21
27-Jul-21
29-Jul-21
03-Aug-21
06-Aug-21
09-Aug-21
09-Aug-21
11-Aug-21
11-Aug-21
11-Aug-21

29-Mar-21 A

26. Construct the new WTP and Pipeline for discharge ! 07-Jun-21 A | 06-Oct-21

30-Jul-21
20-Aug-21
23-Jul-21
20-Jul-21
28-Jul-21
26-Jul-21
02-Aug-21
05-Aug-21
06-Aug-21
16-Aug-21
09-Aug-21
17-Aug-21
22-Sep-21
22-Sep-21
06-Oct-21

d
108d ! 29-Mar-21 A| 17-May-22

17-May-22
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Data Date: 16-Jul-21
Print Date: 16-Jul-21

[Aciivity ID Activity Name RD % Start Finish Jur 1 Jur 18 JuI25 Aug 01 Aug 08
Cen i Fri | Sat [ Sun | Mon | Tue [Wed| Thr | Fri | Sat | Sun [ Mon | Tue [Wed| Thr | Fri | Sat | Sun [ Mon [ Tue |Wed | Thr | Fri | Sat [ Sun [ Mon [ Tue |Wed | Thr | Fri | Sat [ Sun [ Mon | Tue |Wed| Thr

27-1030  Haul Drain Gravel, Stockpile (301k cy) 108d  33%  29-Mar-21 A 17-May-22

28. Initiate construct of the Pit#3 sump including initial construction of under ! 03-May-21 A| 30-Jul-21
Install rock fall protectionPH1) 9

28-1250  Install rock fall protection (PH 1) 80%  03-May-21 A 28-Jul-21

Midnite Mine RAWP - Three Week Look Ahead

28-1150  Route new temporary line from GW54 to South Pond 11d = 80% @ 09-Jun-21 A 30-Jul-21
28-1180 Install Pit 3 dewatering system to transfer water to South Pond (2,0 = 11d = 30% = 06-Jul-21 A = 30-Jul-21
28-1190  Route Pit #4 temporary dewatering line to South Pond 10d 0% 16-Jul-21 29-Jul-21
28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 5d 0% 26-Jul-21 30-Jul-21
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